REQUEST FOR INFORMATION (RFI) LOG

LA OLSON & ASSOCIATES

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

406-294-2244 2 FAX 406-294-2248
BLACKFEET COMMUNITY HOSPITAL C168
Expansion & Renovation — Phases 1 & 2

Browning, Montana 11-Aug-00
RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
01 Overhead coiling door operators 15 Nov 99 cta(e) PCO 02 18 Nov 99
Ola  Overhead coiling door operators 20 Dec 99 20 Dec 99
02 Miscellaneous plumbing & heating 16 Nov 99 - 24 Nov 99
02a  Roof drain at room 1406 10 May 00 ---- ---- 15 May 00
03 Structural dimensions and detail (wmk #1) 24 Nov 99 cta(s) ---- 3 Dec 99
04 Structural detail and dimension (wmk #2) 24 Nov 99 cta(s) 3 Dec 99
05 Window sizes & coiling doors — part 2 29 Nov 99 ihs RFI 01 3 Dec 99
06 Structural dimensions (wmk #3) 30 Nov 99 cta(s) ---- 3 Dec 99
07 Structural steel dimensions (wmk #4) 7 Dec 99 cta(s) - 10 Dec 99
08 Structural steel dimensions (wmk #5) 7 Dec 99 cta(s) 10 Dec 99
09 Requested plumbing changes 7 Dec 99 - Sub. 25 8 Dec 99
10 Fire-rated/insulated glass 7 Dec 99 - 7 Dec 99
11 Structural dimensions (wmk #6) 9 Dec 99 cta(s) - 23 Dec 99
12 Structural dimensions (wmk #7) 13 Dec 99 cta(s) ---- 23 Dec 99
13 Structural dimensions (wmk #8) 15 Dec 99 cta(s) - 23 Dec 99
14 VAV, duct work & medical gas piping 3 Jan OO 14 Jan 00
15 Ductwork questions 5 Jan OO - - 14 Jan 00
16 Conflicts with existing work 5 Jan 00 - 14 Jan 00
17 Exam light mounting 6 Jan 00 - 6 Jan 00
18 Wall finishes 10 Jan OO - - 10 Jan 00
19 Structural dimension (wmk #9) 13 Jan 00 cta(s) - 19 Jan 00
20 Opening at door 1003-1 11 Jan OO cta(s) - 14 Jan 00
20a  Opening at door 1003-1/structural follow-up  N/A cta(s) -—-- 19 Jan OO0
21 Conflicts with existing 14 Jan OO ---- -—-- 7 Feb 00
22 Gasket replacement 14 Jan 00 14 Jan 00
23 EIFS substrate 14 Jan 00 ——— - 14 Jan 00
24 Structural dimensions (wmk #10) 18 Jan OO cta(s) -—-- 19 Jan OO
25 Structural gussets & stiffeners (wmk #11) 21 Jan OO cta(s) 24 Jan 00
26 Structural elevations (wmk #12) 21 Jan OO cta(s) -—-- 24 Jan 00
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REQUEST FOR INFORMATION (RFI) LOG

LA OLSON & ASSOCIATES

406/656-2244

2526 GRAND AVENUE

BILLINGS, MONTANA 59102

FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL 11.08.00
Expansion & Renovation — Phases 1 & 2

RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
27 Structural base plates (wmk #13) 24 Jan 00 cta(s) ---- 2 Feb 00
28 Structural beam connections (wmk #14) 26 Jan 00 cta(s) - 2 Feb 00
29 Structural angle sizes (wmk #15) 28 Jan 00 cta(s) - 2 Feb 00
30 Structural beam elevations (wmk #16) 1 Feb OO cta(s) ---- 7 Feb 00
31 Eye wash in pharmacy 1 Feb OO 2 Feb 00
32 Ceiling tile in at dental operatory rooms 1 Feb OO0 ---- ---- 2 Feb 00
33 Structural beam elevation (wmk #17) 7 Feb 00 cta(s) ---- 11 Feb OO
34 Structural column base plate (wmk #18) 10 Feb 0O cta(s) - 14 Feb 00
35 Structural beam & faux painted pipes 11 Feb OO cta(s) ---- 14 Feb 00
36 Structural skylight framing 11 Feb OO cta(s) RFI 06 14 Feb OO
37 Air separator location 2 Mar 00 RFI 16 21 Mar 00
38 Fuel tank / ACC-1 locations 2 Mar 00 - Clar. 9 21 Mar 00
39 Heating water return — existing pipe size 2 Mar 00 ---- - 6 Apr 00
40 Fire sprinkler system — backflow preventer 2 Mar 00 - 22 Mar 00
41 Fire-smoke damper actuators 7 Mar OO0 cta(e) ---- 17 Mar 00
XX Stairs at gridline 4 (WMK #24) 13 Mar 00 cta(s) ---- 17 Mar 00
43 Sewer line coordination with phases 16 Mar 00 eng inc. ---- 20 Mar 00
43a  Sewer line coordination with phases internal from lao~ ---- follow-up 21 Mar OO
43b  Sewer line coordination with phases 28 Mar 00 - from Central 28 Mar 00
43c  Sewer line coordination — exterior follow-up eng inc. - 30 Mar 00
43d  Sewer line coordination — storm sewer 31 Mar 00 eng inc. ---- 11 May 0O
XY Wallpaper borders for pharmacy & records 21 Mar 00 jmkeil ---- 22 Mar 00
XZ Finish flooring at medical records platform 28 Mar 00 brc.harris = ---- 28 Mar 00
44 Crawlspace motorized dampers 3 Apr 00 - 18 Apr 00
45 Water coolers — wall depth 3 Apr 00 ---- -—-- 18 Apr 00
46 Sequence of operations (EF-9 & dampers) 6 Apr 00 - 11 Apr OO0
47 Handicap shower seat 6 Apr 00 - 6 Apr 00
48 Canopy connection to building 12 Apr OO cta(s) -—-- 17 Apr 00
49 Canopy truss elevation 12 Apr OO0 cta(s) - 17 Apr 00
50 Existing site electrical lines 1 May 00 cta(e) - N/A

51 Hot water dispenser & ice machine plumbing 10 May 00 -—-- ---- 15 May OO
52 Existing plumbing lines to be relocated 24 May 00 - 9 June 00




REQUEST FOR INFORMATION (RFI) LOG

LA OLSON & ASSOCIATES

406/656-2244

2526 GRAND AVENUE

BILLINGS, MONTANA 59102
FAX 406/655-9497

BLACKFEET COMMUNITY HOSPITAL 11.08.00
Expansion & Renovation — Phases 1 & 2

RFI SUBJECT RECEIVED CONSULTANT REMARKS RETURNED
53 High pressure steam & roof downspout 30 May 00 - - 9 June 00
53(2) Chasein 1315 & hole in floor of 1313 1 June 0O ---- 2" #53/see #21 5 June 00
54 Yard hydrant piping 5 June 00 5 June 00O
55 Lift station controls 5 June 00 cta(e) --- 5 June 00
X4 Dimension to hoistway from grid line 10 19 June 00 ---- - 19 June 00
X4a Dimension to hoistway from grid line 10 N/A cta(s) structural 21 June 00
X5 Layout shift at grid line 10 19 June 00 cta(s) 21 June 00
58 Missing embed angles 19 June 00 cta(s) - 26 June 00
59 Pilaster at northeast corner (E-5) 21 June 00 cta(s) 20 July OO
X6 Spread footing locations at grids 10 & 11 22 June 00 cta(s) 26 June 00
59(2) Roof drain in south wall of room 1330 27 June 00 ihs ---- 3 July OO
60 Plates for columns at A-9 and A-10 27 June 00 cta(s) 28 June 00
61 Existing roof drain at area A 30 June 00 - 3 July OO0
62 Existing pilaster alignment (7.8-E) 30 June 00 cta(s) field dir 06 26 July OO
X7 Plastic laminate for 1304 & 1308 29 June 00 - 3 July 00
63 Existing overhang at grid 8-K.5 11 July OO0 13 July 00
64 Base plate at grid 9.25 10 July 00 cta(s) - 17 July 00
65 Joist at column at grid 9.3 24 July 00 cta(s) 26 July 00
66 Sanitary & storm sewer — area B 26 July 00 26 July 00
67 Piegan Road Paving 26 July 00 eng inc  Sé&H follow-up 4 Aug 00
68 Road width under canopy B 27 July OO0  eng inc/cta(s) S&H to price




